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DAILY FIELD REPORT 
 


Supplemental PDI Investigation – OU3 


Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 


 
DATE: Saturday, December 29, 2018 
 
PREPARED BY:  Michael Eddings/Stan Popelar 
 
RAMBOLL ON-SITE:  Mike Eddings, Nita Shinn, Taylor Carroll, Gina Daniel, Nick 


Zuerweller, Jay Shipley, Aaron Knowlton, and Adrian Ezeagu 
 
SUBCONTRACTORS ON-SITE:  Cascade Drilling (Ben Grim, Marshall Daniels, Dennis 


Schweisthal, Kevin Smith, Jon Weeks, Oiden Gonzales, Kendall 
Schultz, Chris Barden, Scott Parkes, Rob Jackson, Chris Hubler, 
Lucas Ainslie)  


     
VISITORS:  USACE (Patrick Nejand, Tom Roche) 
   
WEATHER: Low 30oF, high 46oF, partly cloudy. 
 
ACTIVITIES PERFORMED THROUGH 7PM  
(START OF 2ND SHIFT 12/28 TO END OF 1ST SHIFT 12/29) 


 
 Completed drilling PDI-SB29 and PDI-SB30. 
 Grouted holes and installed steel pipe for future thermocouple installation at 


PDI-SB29 to a depth of 122.5 ft bgs and PDI-SB30 to a depth of 132.5 ft bgs. 
 Broke down rigs and containments. 
 Begin move of both rigs and containment set-up at the next set of borings; 


PDI-SB31 and PDI-SB32. 
 Drilled and sampled PDI-SB29 from 40 to 125 feet bgs. 
 Drilled and sampled PDI-SB30 from 25 to 135 feet bgs. 


HSEQ ACTIVITIES/OBSERVATIONS (hazards, near misses, incidents or safety 
considerations) 


 CRM/HSEQ Tailgate Safety Meeting was held at the on-site job trailer for all onsite 
personnel at the Albéa facility at 191 Hwy 31 N, Washington, NJ. 


 A Stop Work was executed to discuss the concerns of drilling near an overhead high-
pressure gas line. The concern was due to proximity of the rig mast to the gas line.  
After a discussion with the entire crew it was determined that the distance from the 
gas line was sufficient to conduct drilling operations safely.  


 
SAMPLE COLLECTION ACTIVITIES:    


 Samples collected and sent to the offsite laboratory. 


POH-PDI-SB29(59.50-60.00) POH-PDI-SB30(62.00-62.50) 
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POH-PDI-SB29(62.00-62.50) POH-PDI-SB30(64.50-65.00) 
POH-PDI-SB29(63.00-63.50) POH-PDI-SB30(67.00-67.50) 
POH-PDI-SB29(67.00-67.50) POH-PDI-SB30(69.50-70.00) 
POH-PDI-SB29(69.50-70.00) POH-PDI-SB30(72.00-72.50) 
POH-PDI-SB29(72.00-72.50) POH-PDI-SB30(74.50-75.00) 
POH-PDI-SB29(74.50-75.00) POH-PDI-SB30(77.00-77.50) 
POH-PDI-SB29(77.00-77.50) POH-PDI-SB30(79.50-80.00) 
POH-PDI-SB29(79.50-80.00) POH-PDI-SB30(82.50-83.00) 
POH-PDI-SB29(81.00-81.50) POH-PDI-SB30(84.50-85.00) 
POH-PDI-SB29(84.50-85.00) POH-PDI-SB30(87.50-88.00) 
POH-PDI-SB29(87.00-87.50) POH-PDI-SB30(89.50-90.00) 
POH-PDI-SB29(89.50-90.00) POH-PDI-SB30(92.50-93.00) 
POH-PDI-SB29(92.00-92.50) POH-PDI-SB30(94.50-95.00) 
POH-PDI-SB29(94.50-95.00) POH-PDI-SB30(97.00-97.50) 
POH-PDI-SB29(97.00-97.50) POH-PDI-SB30(97.00-97.50)FD 
POH-PDI-SB29(97.00-97.50)FD POH-PDI-SB30(99.00-99.50) 
POH-PDI-SB29(99.50-100.00) POH-PDI-SB30(102.50-103.00) 
POH-PDI-SB29(102.00-102.50) POH-PDI-SB30(104.50-105.00) 
POH-PDI-SB29(104.50-105.00) POH-PDI-SB30(107.50-108.00) 
POH-PDI-SB29(107.00-107.50) POH-PDI-SB30(109.50-110.00) 
POH-PDI-SB29(109.50-110.00) POH-PDI-SB30(112.00-112.50) 
POH-PDI-SB29(112.00-112.50) POH-PDI-SB30(114.50-115.00) 
POH-PDI-SB29(114.50-115.00) POH-PDI-SB30(122.00-122.50) 
POH-PDI-SB29(117.00-117.50) POH-PDI-SB30(124.50-125.00) 
POH-PDI-SB29(119.50-120.00) POH-PDI-SB30(127.00-127.50) 
POH-PDI-SB29(122.00-122.50) POH-PDI-SB30(129.50-130.00) 
POH-PDI-SB29(124.50-125.00) POH-TB-06-181228 
POH-PDI-SB30(59.50-60.00) POH-TB-07-181228 


 
PROBLEMS, CONCERNS AND RESOLUTIONS:   


 No problems to report.  
 Ramboll and Rio Tinto held a conference call with the EPA/USACE in which we 


discussed field observations at borings PDI-SB29 and PDI-SB30, and proposed 
drilling additional borings.  It was decided to drill and sample boring PDI-SB31 
located approximately 40 feet north of existing boring PDI-SB25, and drill and 
sample boring PDI-SB32 located approximately 30 feet south of existing boring 
PDI-SB26.  The same sampling and screening methods used at boring PDI-SB29 and 
PDI-SB30 will be utilized at PDI-SB31 and PDI-SB32 (i.e.; screen upper 60 feet of 
borings with a PID without collecting samples for chemical analysis). Additionally, 
each new boring will be terminated below 120 feet if PID readings are sufficiently low 
(i.e.; if these criteria are met there is no need to drill to depths that competent 
bedrock is encountered). 
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ANTICIPATED TASKS THROUGH Sunday, December 30, 2018:    


 Complete drilling and sampling borings PDI-SB31 and PDI-SB32. 
 Grout holes and install steel pipe for future thermocouple installation at PDI-SB31 


and PDI-SB32. 
 Break down rigs and containments. 


 


PHOTOGRAPH(S) ATTACHED?         YES       NO  


 


 
 
Test fitting rig at PDI-SB31. 
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Coring floor at PDI-SB31. 
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Rig at location PDI-SB32. 
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Removing containment from the PDI-SB30 location. 
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